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1. Introduction 

The following report is a summary of the activities and achievements for the EU funded Action 
“Strengthening Food Production Capacity and resilience to drought on vulnerable communities” 
for the period from July 2018 to June 2019. The earlier period from the start of the Action in 
February 2017 – June 2018 was reported in the first interim technical report submitted to the 
EU office in October 2018.  
 

 

2. Summarising progress towards achievement of planned 

outputs 

2.1 Output 1 – Action effectively implemented 

Indicators:  
• Annual ASC organized 
• No. of addenda are limited 
• Action milestones achieved in timely manner 
• No request for extension 
• Budget fully utilized 

Assessment to date 
Meetings convened in 2017 and 2018 
No need for agenda yet 
On-going assessment 
Not applicable at this point 
On-going assessment but at this point still 
significant under-spending 

Targets: 
• Minimum one MOA with one local partner in each 
of the targeted communities 

 
MOA’s are in preparation; agreement from 10x 
districts on content of MOA available 

 
 
Activity 1.1: Action office established, staffed, equipped and managed for action 
implementation period 
 
The Action management unit staffed initially with 1 full-time administrative officer and the Action 
Accountant (25% time inputs) is located at the NARI Head Office (HQ) at Sir Alkan Tololo 
Research Centre, Bubia. The Action office for the Action Coordinator is located in the 
Administrative Building (R. Ghodake Biotech Centre) of the Momase Regional Centre (MRC), 
Bubia, which is one of the NARI implementation centre. The other two NARI centres are the 
Islands Regional Centre (IRC) Keravat and the Southern Regional Centre (SRC) Laloki. In 
each of the centres administrative units have been established with and administrative officer 
and the Action Centre Coordinator.  
 
Changes in the reporting period include the appointment of an additional administrative 
assistant at the Action management unit at HQ and the appointment of Dr Dave Askin as Action 
Coordinator in April 2019. This appointment was temporarily revoked due to administrative 
processes that need to be followed to comply with PNG Labour and Visa regulations for foreign 
nationals working in PNG. Dr Askin will however continue for the time being with the Action on 
a consultancy basis.  
 
For the time being, the Action is now overseen by Program Directors Birte Komolong (Output 1, 
2-4) and Laurie Fooks (Output 1 and 5) with oversight from the Deputy Director General. 
 
Activity 1.2 Action coordination, planning and review 
Action coordination is an on-going activity. Aside from the overall coordination by the appointed 
Action Coordinator (currently vacant), the Action is supporting four technical coordinators viz 
Crops and Natural Resource Management (Mr Jeffrey Waki, MRC), Livestock/Aquaculture (Dr 
Janet Pandi, MRC), Community engagement/socioeconomics (Clifton Gwabu, SRC), 
Communication (Mr James Laraki, HQ). They are supported at the Action coordination centres 
by the Centre coordinators (ACC) at SRC (Dr Peter Gendua), IRC (Mr Ofara Petilani) and MRC 
(Dr Pikah Kohun). 
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Coordination activities include formal and informal meetings of the Action team including phone 
conferences with ACCs. In the reporting period a formal Coordinator meetings for planning and 
review were held in August 2018 (Action site activity planning) February 2019 (review and 2019 
workplan, minutes available). 
 
Activity 1.3 Local partner institutions identified for pilot and outreach sites and partners 
established in target sites 
 
Two inception meetings were held in 2017: 

 25-26 October 2017 in Bubia for Momase and Islands Region; 20 participants from 
provincial/district DAL, NGOs, CBOs; 

 15-16 November 2017 in Bubia for Southern Region, 29 participants from 
provincial/district DAL, NGOs, CBOs 

Reports completed and available 
 
Aside from representatives of the target province/district/LLG administrations, representatives 
of a range of potential partners were invited. The following representatives of 
NGOs/CBOs/FBOs that were known to have had programs in target sites were represented in 
the meetings: 
 

 Lutheran Development Services 

 Wildlife Conservation Society 

 Ok Tedi Development Foundation 

 International Organisation on Migration 

 Adventist Development and Relief Agency 

 Baptist Union 

 PNG Women in Agriculture Foundation 

 FORCERT 

 World Vision 
 
The conclusion was that essentially there are no active on-going programs by non-government 
actors in either the tentatively designated Pilot – or Outreach sites. This meant that a major 
assumption made in the design of the Action that there would be organisation operating with 
active programs addressing climate change adaptation in a range of the sites (Outreach sites) 
did not hold. It also meant that the primary partners in all of the sites would be the district 
administrations and their agricultural managers and Rural Development Officers. 
 
The following sites have now been selected as Pilot sites with activities aimed at building 
capacity of primary partners and support them to engage with target communities in selected 
LLGs to also build their capacity for enhance food production and adaptation to climate change 
of their agricultural systems. 
 
Confirmed Pilot Sites with established Site activity plans 

Kome LLG, Menyamya District MRC 

Watut LLG, Bulolo District MRC 

Selepet LLG, Kabwum District MRC 

Teptep LLG, Raicoast District MRC 

Rigo Coastal LLG, Rigo District SRC 

Lakekamu-Titikaini LLG Kerema 
District 

SRC 

Oriomo LLG South Fly SRC 

Misima LLG Samarai-Murua SRC 

Bali-Witu LLG, West New Britain IRC 

Pobuma LLG, Manus IRC 



 

3 

Outreach Sites – delivery of minimum packages based on partner requests, yet to be actioned 

Almami LLG, Bogia District Madang PDAL is determined to pursue their own extension 
program with the use of crop and livestock technologies, 
information and training provided. 

Astrolabe Bay, Raicoast Madang PDAL is determined to pursue their own extension 
program with the use of crop and livestock technologies, 
information and training provided. 

Telefomin Rural LLG, Telefomin 
District 

The Min people of the Telefomin district are challenged by severe 
isolation and relatively infertile soils. The Baptist Union of PNG 
(BUPNG) has had a long history of medical, education and 
agricultural input at Telefomin station and surrounding villages. 
The EUCCR Action has both capable and willing partners in 
Community Development Workers Association (CDWA) and 
BUPNG. CDWA have run with Ben Heyward and Dr Askin village 
agriculture, including livestock training, water supplies and 
agroforestry as part of drought and fire rehabilitation. 

Kotte, Finschhafen Lutheran Development Services has active interests within this 
area and have agreed to deliver on outreach activities. 

Wewak Rural, Wewak District The need for planting material and poultry breeding stock was 
recognized at the Inception workshops. PDAL and RDO were 
involved in TOT workshop. 

Target sites found to be not feasible at this point of time for inclusion in the Action 

 Comments 

Gogodala, Middle fly Very difficult access 

Louisiada, Samarai-Murua Other programs 

Kiriwina, Kiriwina-Goodenough Other programs 

Dobu Rural, Esa’ala Other programs 

Afore, Ijivitari Poor communication, little interest by partners 

Kokoda Urban, Sohe Poor communication, little interest by partners 

Kaintiba, Kerema Very difficult access 

 
During the reporting period draft MOAs have been developed based on agreed actions in 
different pilot sites. MOAs are important for partnering with District Administrations as they 
need to be in place to release RDOs and allocate land for establishment of multiplication plots 
and livestock breeding units. The content of the MOAs has been agreed to by all 10x District 
administrations and the signing will now be progressed with urgency (Example of a Draft MOA 
attached in Appendix 6.1). 
 
 

2.2 Output 2 - Community-driven innovation processes in climate 

change adaptation are established in 8-12 Pilot communities and are 

gender-sensitive 

Indicators: 
• Effective establishment of innovation 

processes 
 
 
 
• Gender-Balance is mainstreamed in selection 

of CC champion 

Assessment to date: 

 Implementation of activities in target sites are 
based on participatory and consultative 
processes that are designed to respond to the 
needs of target communities as expressed and 
agreed to by them 

 As much as possible gender-balance is 
demanded but not always achieved due to 
inherent socio-cultural norms and values 

 

Targets: 

 At least one champion per community and 
overall 50% of them women 

 

 One feedback survey/year 

 Primary champions in most sites are the RDOs 
but more champions are emerging from on-
going activities and interactions 

 Not applicable yet (end of 2019) 
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Activity 2.1 Needs and vulnerability assessments in 8-12 pilot sites conducted and 
priority interventions identified 

 
A desktop study was completed in August 2017 and all needs and vulnerability assessments 
were completed for the 8 pilot sites in June 2018. A report is available (included in the first 
interim technical report). 

 
Activity 2.2 Gender-sensitive local Action plans developed by project team and local 
partners for 8-12 pilot sites based on vulnerability & needs assessments and Community 
inputs 

 
A preliminary analysis was done after completion of the surveys especially the results from 
voting of communities on priority actions. This information was used for the development of site 
specific Action plans.  
 
During the reporting period, detailed Action plans and budgets were completed by November 
2018. Gender dimensions were taken into account in the final selection of community driven 
priorities with women choices given preference where necessary. Roll-out of activities as per 
action plans started in early 2019. A series of site travels with roll out of activities will continue 
for the rest of 2019 and further into 2020. Centre based learning activities for the selected 
primary partners will continue (workplans for 2019 and 2020 to be presented during the 
meeting). An example of a planned travel schedule for staff at MRC for Momase region target 
sites is shown in Table 1.  
 
The full analysis of the survey and needs assessment results is in progress and the drafting of 
the Survey and Needs Assessment survey report has started. It is anticipated that this report 
will be completed by October 2019. 
 
Activity 2.3 Facilitation of annual feedback meetings in 8-12 pilot communities 

 
This activity is yet to be planned. 
 
Activity 2.4 Gender and socio-cultural factors influencing community engagement 
determined and understood for effective selection of CC champions and outscaling of 
technologies and strategies 
 
Study is yet to be conducted.  
 
Activity 2.5 Economic Assessments of selected piloted CC adaptation options 
 
Study is yet to be conducted.  
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Table 1. Example of the planned travel schedule for visit to sites coordinated by the Momase Regional Centre in the remaining months of 2019 

August (wk 3-4) September October November 

Trip 1 Raicoast Teptep (Nayudos LLG) 
Specify training (TOT manual-fine 
tune to develop Farmer Training 
Manual 
Pilot farmers to upscale technologies 
& drought coping strategies 
(Evaluated for Model Set up after 3 
months during the second planned 
trip  
 
Staff: J. Pandi, J. Waki, P. Pandau, E. 
Solomon, A. Roberts, M. Simin, B. 
Buyange, K. Sitango, T. Kui 

Trip 2 Menyamya Kome LLG 
Facilitate RDO Training and Resourcing of 
sites ;  Livestock Team will also be 
deliverying specialised training on Candling 
and Incubation of eggs and Management 
and storage of eggs for either breeding or 
sales whilst overseeing delivery of training 
by RDO.  Livestock Foundation stocks of 
poultry will be delivered then and a Poultry 
Shed will be constructed (Mr Mande 
Kanunur to be requested to accompany the 
team)  to house the Solar Incubator, 
Breeding flock and a Brooding area for 
hatchlings; Construction of Poultry houses 
for Model farmers will also be carried out- 
Staff: J. Waki, C. Atung,  M. Simin, T. Kui/ 
Poultry Team -J Pandi to oversee RDO 
delivery of Training to farmers whilst 
Maima Sine and Elly will oversee 
construction of Model units on farmer sites 
and Monica Mazi to deliver Specialised 
Training as previous mentioned; Mr Mande 
Kanunur construction of Nursery & Poultry 
Shed 

Technical Coordinator Site visits to 
NARI Stations; Site visit -NARI SRC, 
Laloki  Staff: J. Pandi and J. Waki 

Trip 2 Kabwum Selepet LLG 
Facilitate RDO Training and Resourcing of sites 
(Vegetable kits/Clean planting materials for site 
specific crops);Livestock Team will also be delivering 
specialised training on Candling and Incubation of 
eggs and Management and storage of eggs for either 
breeding or sales whilst overseeing delivery of 
training by RDO.  Livestock Foundation stocks of 
poultry will be delivered then and a Poultry Shed will 
be constructed (Mr Mande Kanunur to be requested 
to accompany the team)  to house the Solar 
Incubator, Breeding flock and a Brooding area for 
hatchlings; Construction of Poultry houses for Model 
farmers will also be carried out- Staff: J. Waki, C. 
Atung,  M. Simin, T. Kui/ Poultry Team -J Pandi to 
oversee RDO delivery of Training to farmers whilst 
Arthur Roberts and Elly will oversee construction of 
Model units on farmer sites and Monica Mazi to 
deliver Specialised Training as previous mentioned; 
Mr Mande Kanunur construction of Nursery & 
Poultry Shed 

Trip 2 Raicoast Teptep (Nayudos 
LLG)                                                                                     
Facilitate RDO Training and 
Resourcing of sites (Vegetable 
kits/Clean planting materials for 
site specific crops);Livestock Team 
will also be delivering specialised 
training on Candling and Incubation 
of eggs and Management and 
storage of eggs for either breeding 
or sales whilst overseeing delivery 
of training by RDO.  Livestock 
Foundation stocks of poultry will be 
delivered then and a Poultry Shed 
will be constructed (Mr Mande 
Kanunur to be requested to 
accompany the team)  to house the 
Solar Incubator, Breeding flock and 
a Brooding area for hatchlings; 
Construction of Poultry houses for 
Model farmers will also be carried 
out- Staff: J. Waki, C. Atung,  M. 
Simin, T. Kui/ Poultry Team -J 
Pandi to oversee RDO delivery of 
Training to farmers whilst Arthur 
Roberts and Elly will oversee 
construction of Model units on 
farmer sites and Monica Mazi to 
deliver Specialised Training as 
previous mentioned; Mr Mande 
Kanunur construction of Nursery & 
Poultry Shed 
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2.3 Output 3 - Increased adoption of improved strategies and 

technologies to manage short and long-term climate change risks by 

pilot communities in 8-12 LLGs 

Indicators: 

 Early warning system established 
 

 increased skills and knowledge of participants  
to use improved agricultural technologies, 
practices and strategies 

 local seed banks/livestock breeding centres 
established 

 pilot watersheds 
 

Assessment to date: 

 this indicator needs to be reworded 
 

 increase of primary partners in 10x target sites 
has started with various learning activities and 
delivery of planting materials 

 activities have started 

 activities have started with visits by the water 
management expert 

Targets: 

 Early warning system designed and piloted 
 

 Up to 10-15 local learning facilitators 
participate in TOT events 

 At least 50-80 community members/target area 
participate in at least one learning event. 

 At least one improved Seed Saving and 
distribution strategy used in local community 
by end of project 

 At least one local supply for poultry established 
per district 

 at least one pilot watershed 
 
 

 10-12 water pumps 
 

 

 Target needs to be revised in line with Action 
activities 

 Total 32 learning facilitators have so far 
participated in two TOT learning events 

 So far between 50-100 community members 
(average 30 women/37 men) in 4 sites 

 Initial work has started to improve seed 
systems 

 

 Initial work has started to establish local poultry 
supply 

 Menyamya chosen as site for establishment of 
micro-watershed with associated management 
plan 

 Appropriate type and placement considered as 
part of Site Action plans 

 
Activity 3.1 Building capacity of Local learning Facilitators (LF, from NGOs, CBOs, GOs 
or Model farmers) to assist in delivery of Action plans in 8-12 pilot sites 
Milestones: Communication and learning specialist engaged/ Modules for learning activities 
(Training of Trainers [TOT], Farmer training by LF) developed 
 
An expert in Adult communication and capacity building, Dr. Dave Askin of Kilu Consulting, was 
contracted to assist with a schematic preparation of the learning modules based on the 
identified set of available NARI technologies and training materials. The modules were to be 
designed to cater for the initial building of capacity of Local Learning Facilitators (LFF) in 
support of Training of Trainers (TOT) as well as offer suitable learning materials that the LFF 
can use to further extend the information and skills on agricultural technologies and strategies 
for improved food production in light of climate change. The contract was signed in April 2018 
and concluded in December 2018 (Appendix 6.2 consultancy completion report). 
 
The following TOT manuals and support materials have been developed so far: 

 Root crops processing and preservation in Papua New Guinea 

 Propagating Food Crops in Papua New Guinea – Training trainers 

 Improved poultry production for climate resilience in Papua New Guinea - Training of 
trainers manual 

 Sustainable fish farming for cash in times of climate change in PNG - training of trainers 

 Pig husbandry in PNG- Training of trainers 

 Sustainable gardens in Papua New Guinea - Trainer of trainers workbook 
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 Climate change - Villager manual for soil management and sustainability 

 
The work on Learning materials and modules is work-in-progress and includes also initiatives 
that have started to produce instructive video-clips to support the printed information in the 
learning modules. 
 
The learning materials were used in two TOT workshops: 

 First TOT training for 27 RDOs in 4x pilot and 4x outreach sites in Momase region 
conducted in Dec 18 at MRC Bubia 

 Delivery of the Second Training of Trainers program to 15 rural development officers 
from government and CBO’s of five provinces in Southern and Islands Region, 13-17 
May 2019 

Appendix 6.3 TOT Workshop Reports  
 
Activity 3.2 Adaptation and/or development of target site specific technologies, 
strategies, practices as arising from the needs & vulnerability assessment 
 
The following complementary studies are planned to be implemented on issues arising from 
information gathered during the needs assessment surveys as well as development of 
generally applicable technologies and practices: 
 
Study on the SSS (Storage, Sand, Sprouting) 
system for sweetpotato completed 

Trials completed; draft report in progress - 
Technology to address storage of sweet potato 
planting material during extended drought for 
recovery and regeneration of gardens with quality 
planting material 

Study on Black soldier fly larvae as village 
based protein supplement for poultry, fish, pigs 

Trials in progress  

Study on Vegetable seed kits for disaster 
response in PNG 

Piloting of the World Vegetable Centre Disaster 
Relief vegetable seed kit (sufficient seed of 
nutritious hardy vegetables on 100sq m) 
 
500 seed packs of 6 vegetable species 
(Amaranthus mangostanus, Chorchorus olitorium, 
Abelmoshus esculentus, Ipomoea aquatica, Basella 
alba, Vigna radiata) received; the disaster relief kit 
contains combinations of 3 of the vegetable species; 
they will be tested using the TRICOT methodology 
developed by Bioversity International and World 
Veg;  
Other vegetable seed of open-pollinated species 
(Tomato, pumpkin, yardlong bean, lima bean, lablab 
bean) were also received;  
Expected output: PNG specific disaster relief kit 
developed  

Study on Use of duckweed in watershed 
management 

Proposal developed implementation to start 

Collection of wild yam cultivars and 
assessment of distribution and utilization as a 
traditional drought food by Rigo Coastal 
villages 

Proposal in development 

Study on evaluation of NERICA rice varieties Proposal submitted for R&PC in the next meeting 

Traditional taro crop irrigation and the 
implications to pest and disease incidence and 
taste attributes 

 Proposal in development 

Integrated fish-duck-ponds for efficient nutrient 
utilization in Taipa village, Kome LLG 

Proposal in development 
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Survey of gastro-intestinal parasites affecting 
pigs and poultry and the impact of 
environmental stress on crossbred village 
chickens across remote pilot sites in the 
Islands, Southern and Momase Regions 

Proposal in development 

 
Activity 3.3 Gender-sensitive learning activities implemented by NARI technical 
coordinators supported by local learning facilitators with interested community 
members in 8-12 
 
Milestone: Implementation according to specific site action plans for 8 (10) pilot sites  
Detailed plans have been developed for each of the 10 pilot sites and roll-out of activities has 
started (see Activity 2.2). So far visits following the needs assessment surveys have been 
made to the following locations: 
 

Location Date Purpose 
Rigo, Kome, Watut, Kabwum October 2018 First visit by water management expert for pilot 

site selection. 

Kakoro, Gulf October 2018 Lead Farmer identification and base line survey 
and Cassava and Taro demonstration and 
multiplication plots establishment. 

Rigo April/May 2019 Lead Farmer identification and base line survey 
and wild yam ethnobotanical information and 
leave samples collection. 

Kome and Watut March/April 2019 Delivery of first training to the first 40 participants 
who were involved in the needs assessment 
survey and priority setting of interventions on; 

 Crop staple diversification; 

 Food Processing;  

 Livestock: Village poultry and inland 
aquaculture 

Kabwum June 2019 Delivery of first training to the first 40 participants 
who were involved in the needs assessment 
survey and priority setting of interventions on 

 crop propagation practices 

 soil conservation and management practices 
using local available resources 

 food process and preservation  

 best management practices for raising local 
pigs, chickens or fish   

 Select livestock farmers to participate in on-
farm pig and poultry research activities  

 To prepare family poultry unit site for 
multiplication of breeding stock for local 
chickens. 

Misima February & 
June/July 2019 

Lead Farmer identification and base line survey 
and Cassava, sweet potato and Taro 
demonstration and multiplication plots 
establishment 
Delivery of first sweet potato silage making and 
delivery of ducks and village chicken for 
multiplication. 

 
Milestone: Capacity for on-going communication with key partners in 8x pilot sites established 
Participants of the TOT training for Momase, Southern and Islands region were supplied with 
smart phones/tablets on cost-sharing basis (50% sponsored by the project). Instructions and 
training on how to use social media, email etc was also included in the training.  
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A regular system for communication, follow-up, reporting, feed-back with partners in sites is yet 
to be fully developed. This is further reported below under Output 5.  
 
Milestones: Planting materials of staple and vegetable crops supplied to 8x pilot sites, Breeding 
stock of chicken and ducks suppliled to 8x pilot sites, Learning activities facilitated in 8x pilot 
sites (type, number of m/f trained), infrastructure support and other materials supplied to key 
partners in 8x pilot sites 
 
Planting materials and breeding stock are sourced primarily from NARI released crop varieties 
or recommended landraces from evaluations done by NARI and available livestock breeds of 
ducks and village chicken. Additional crop varieties have also been sourced from the Centre for 
Pacific Crops and Trees (CePaCT) at the Pacific Community (SPC) (Appendix 6.4) in Fiji and 
the World Vegetable Centre in Taiwan for open-pollinated vegetable species and the disaster 
relief kit. 
 
The materials are bulked and multiplied at the three NARI Action Coordination Centres MRC, 
SRC, IRC. Imported materials received in tissue-culture or small seed lots will require the initial 
hardening and seed multiplication and one season of observation trials on-station and further 
bulking before they will be available for distribution to sites. 
 
Part of the distribution strategy for planting material and livestock is also the establishment of 
multiplication centres in collaboration with the local partners. In some cases such as West New 
Britain and Milne Bay, the provincial administration (PA) through their agriculture divisions are 
already maintaining multiplication centres for planting material. NARI will further supply them 
with additional material. The following picture shows the seed multiplication base at Kapore, 
(Kimbe, WNB) that has been established through collaboration between NARI and the WNB 
PA. 
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At target LLGs, agreements have been made with the respective District Administrations to 
establish a District/LLG crop multiplication centre and a breeding unit for poultry. This will 
include delivery of a field nursery structure and poultry house using NARI developed standard 
design and establishment of the multiplication plots in the field. This work has started with the 
first delivery of planting materials to visited sites. 
 
So far the following goods and services were supplied to sites visited.  
 

Items Numbers 

Sweet potato cuttings:  
Taro suckers:  
Cassava cuttings:  
African yam:  
Rice seed:  

4,530 
780 

2918 
200Kg 

4kg 

Ducks:  
Village chicken:  

20 
15 

Learning activities delivered in 4 pilot sites: 
 

total 401 community members participated 
(female 174; male 227) 
 

Materials for the field Nursery for Kome, Watut and Selepet, Misima (Shade cloth, tools such as 
spades, bush knives, grafting knives, hand gloves, gum boots, tape measures, buckets, 
watering cans) 
 

 
3.4 Explore current status of Early Warning systems in PNG and implement in pilot sites 
 
We are developing network of weather stations in partnership with NWS and other sister 
institutions (NDC, CIC, Trukai Rice, UOG) and assistance is sought from regional institutions 
likes RIMES and other donor agencies (UNDP) to increase the number of weather stations, 
better monitoring, collection, synthesis and analysis of data for developing robust EWS. We are 
also going to start Climate smart information Centers (CLICS) under the new ACIAR- funded 
climate change project. Under this project, NARI will provide the Climate Change Champions in 
each District with a Rain Gauge and a thermometer as EWS for Drought, so they can monitor 
rainfall and temperature and take on coping strategies when rainfall drops consistently with 
corresponding drop in night temperatures. 
 
The activities envisaged in the Action are (i) Refurbishing and establishment of functional 
weather stations at NARI locations and feasible pilot sites (ii) Collection and analysis weather 
data (iii) seasonal weather forecast and advisories and (iv) promote climate smart and resilient 
technologies 
 
Regular communication with our network is at the heart of early warning and extra TOT 
sessions will assist with the establishment of effective communication which will assist in early 
warning. 

  
Activity 3.5 Analysis and Establishment of at least one pilot watershed established 
 
Based on the partnership with BOKU in the previous EU funded project implemented by NARI, 
the water engineer Dr Ruffeis was approached for submission of an EOI based on the TOR 
developed by NARI for engagement of an expert to support this activity. This was in line with 
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plans and budgets in the Action Design Document. The contract for his supply of services as 
Water Management Expert (WME) was signed on 1 August 2018. 
 
The first visit of the WME took place from 28 September - 20 October 2018. The WME visited 3 
locations (11 sites within, Rigo, Kabwum, Menyamya) to select a suitable location for a pilot 
micro-watershed. Kome LLG, Menyamya was selected based on access to the location by 
road, geo-physical criteria, community response and activities already happening (Appendix 
6.5 Report on first visit of the WME). 
 
The second visit of the WME is taking place from 12 - 28 July. The purpose of this trip is to 
undertake more detailed measurements and assessment and the confirmation of the sub-site at 
Kome. The final output will be the micro-watershed implementation plan. 
 

2.4 Output 4 - Improved capacity of local partners in out-scaling of 

Climate smart agricultural production technologies and strategies in 

8-12 outreach sites 

 

Indicators: 
 

Assessment to date: 
 

 number/type of information materials supplied 

 amount of planting materials or breeding stock 
supplied 

 no. of capacity building events and community 
members participating 

  
training impact assessment of partners 

 Not started 

 Not started 
 

 Representatives from a number of designated 
outreach sites participated in TOT training 
events 

 Not applicable yet 
 

Targets: 
 to be determined during the capacity needs 

assessment 

 
 

 
 
Activity 4.1 Capacity needs assessment of identified lead partners 
 
Representatives from all sites listed in the Action Design Document were invited to the two 
inception meetings conducted in 2017. Information provided by the representatives was used to 
confirm pre-selected pilot-sites and much of the following attention for further action was 
directed towards the needs assessments, development of site Action plans and roll-out of 
activities for those 8 sites plus the 2 outreach sites that IRC is coordinating. 
 
NARI has not conducted any formal capacity needs assessments with identified or other 
potential partners in other sites so far. It was already highlighted under Activity 1.3 the core 
assumption for increasing adaptive capacity in the wide range of sites shown in the Action 
Design Document did not hold and all 22 sites would need to be essentially categorized as 
Pilot-Sites requiring a level of interaction and provision of goods and services that exceeds 
NARI’s capacity at present to respond to.  
 
The interactions with representatives from a number of currently categorized outreach sites 
during the inception meetings and the two TOT trainings, however, will allow for the delivery of 
a minimum package of goods and services without the need for repeated visits from NARI. The 
selected sites are shown in the table under Activity 1.3. The following is the draft minimum 
package. This will require some further consideration and agreements reached with the 
respective partners and may vary from site to site. 
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During the TOT trainings already provided:  
- A tablet or mobile device at 50% cost-to-recipient 

- A full package of NARI Toktoks and other useful agriculture and climate change information on 

SD card and flash drive 

- Tutoring in the use of mobile devices for emailing and sharing information such as attached 

reports, pictures and videos, accessing Gutpela PNG Gaden website, YouTube and other web-

based resources. 

- Establishment of basic M&E for training and plant distribution. Much more needs to be done to 

implement effectively. 

- Monthly allowance for mobile credits/data bundles for ongoing communications dependent on 

regular reporting and feedback from their respective locations (to be discussed) 

Extension packages include: 

- Crop planting materials (crop species and varieties to be advised by site partner based on what 

NARI can offer) 

- Poultry breeding stock, DOC and eggs 

- Hatchery unit with a solar incubator (depending on funding) 

- Provision of further training materials as determined from ongoing Pilot site activities 

- Information sharing and other interaction with RDO’s for capacity building 

 
 
Activity 4.2 Supply of requested materials (seed, planting material, foundation breeding 
stock, information, etc) to local lead partners 
 
Representatives of designated outreach sites that participated in the two TOT workshops were 
supplied with small quantities of planting material. The details can be found in Appendix 6.6. 
 
 
Activity 4.3 Gender-sensitive learning activities facilitated for capacity building of lead 
partners (out-reach sites) on climate smart adaptation options 
 
Representatives from the designated outreach sites participated in either of the two TOT 
workshops. They will get opportunities to participate in any other learning activities organised 
for lead partners in pilot and outreach sites. 
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2.5 Output 5. Visibility, communication and advocacy on climate 

smart agricultural technologies and strategies improved 

 
Indicators: 

 Information packages on new knowledge is 
generated and disseminated 

 Process of dialogue with policy makers is 
engaged and on-going 

 Number of visitors to e-platform from both, 
national and regional stakeholders 

 Visibility materials/events produced and 
implemented 

Assessment to date: 

 Work has started 
 

 Progressing 
 

 Establishment of e-platform started 
 

 A number of materials have been developed 
 

Targets: 

 A range of 8-12 information packages is 
generated 

 At least 5 communities/districts or entities not 
involved with current project request or access 
information 

 Set of events with policy makers 
 

 15-22 field days 

 E-platform is records at least 200 visits 
annually and visitors from at least 10 other 
countries in the region. 

 At least one national workshop with TV feature 
 
 

 Booklet on lessons learnt and 
recommendations for improved management 
of future events 

 

 Project fliers, posters, TOT manuals and 
learning materials 

 No records 
 
 

 Climate Change Policy Forum during the 2019 
Annual Innovation Show 

 To be done in Year 4 

 Establishment is progressing 
 
 

 Climate Change Policy Forum during the 2019 
Annual Innovation Show was covered by 
national broadcasters 

 No applicable yet 
 

 
Activity 5.1 Resources and methodology developed and applied for the dissemination of 
climate adaptation information to Action partners and other stakeholders 

 
Milestone: Information materials and packages developed (printed, audio-visual) 
 
A number of information materials have been developed including Action Information Flier, 
eight training manuals developed and pretested through TOT training in December 18 and May 
19, posters and plans for production of four short instructive videos has been finalized.  
 
Milestones: E-platform developed and functional; Mobile app developed for on- and off-line 
access of information 
The NARI e-platform is based around the NARI website as the first point of contact with links to 

other services. Currently, the Action is using the site www.gutpela-png-gaden.net which was 

established and made available to the Action by Dr Askin as a repository of relevant information 
materials. Shortly, it will be linked to the newly upgraded NARI website and will act as the main 
repository for the EUCC Action and information. Key stories from the EUCC system will also be 
added to the climate change category on the main NARI website. Stakeholders are being 
encouraged to post stories and experiences, along with training they do onto the EUCC 
facebook group at EUCC Partners.1 Information packages and videos will also be added to the 
new NARI library (available at https://pngnari.net/library”) with videos accessed either directly 
from the NARI Youtube channel or via the library or mobile App. All project activities will be 
added to the new NARI Project management system (in development at 

https://pngnari.net/pmis, with site locations also linked to Google maps via the information 

                                                
1 Closed group that stakeholders are encouraged to join at - 
 https://www.facebook.com/groups/682832882148357/?ref=bookmarks  

http://www.gutpela-png-gaden.net/
https://pngnari.net/pmis
https://www.facebook.com/groups/682832882148357/?ref=bookmarks
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system. Friendly summaries of key public EUCC information will be available to stakeholders 
through published links.  
 
Milestones: Mini-field days conducted in pilot and outreach sites; Visibility materials developed 
and disseminated, Visibility events 
The Action team participated in the Morobe Agriculture Show 2018, Kwikila Agricultural Show 
2018 and the Agricultural Innovation Show, 29 - 30 May 2019. Displays and demonstrations 
were set up for those occasions.  
 
A number of items including caps, t-shirts and coffee mugs were printed with Action motif and 
logos to support Action visibility. So far 200 caps and shirts and 70 mugs were distributed. 
Action sign boards have been placed at MRC, IRC and SRC and three banners were 
developed for use by Action coordination centres. Signboards were also set up in a number of 
project sites including Kome, Watut, Taure-Lakekamu (Kerema) and Misima. Signboards in 
other locations will be erected as part of the next trip to the locations.    
 
The Action is also supporting the production of the NARI Newsletter.  
 
At MRC’s BioTech facility the EUCC Office functions as a team meeting venue with data 
projector, maps, work plans, budgets and displays being developed. 
 
Activity 5.2 Documentation of local knowledge and practices in managing climate 
variability induced risks and emergency situations 

 
This activity has not progressed much. The development of a concept note has been initiated. 
 
Activity 5.3 National stakeholder workshop to inform policy makers and other key 
stakeholders on lessons learnt and recommendations arising from the project 
 
NARI organised for a policy forum on Climate Change as part of the 2019 Annual Innovation 
Show at Sir Alkan Tololo Research Centre, Bubia. This was not a specific activity supported by 
this Action. However, the broader issues around climate change and impacts on smallholder 
communities, the need for better collaborations and partnerships with districts and communities 
in most impacted areas was highlighted. 
 
 

3. Modifications in the implementation plan impending 

problems and recommended solutions 

The major modification to the implementation plan is the scaling down of activities in Output 4 
relating to implementation in Outreach sites. This has been mentioned in previous sections with 
recommended actions. It is still envisaged to reach a total number of 16 sites but NARI will not 
be in a position to support implementation with site visits and implementation of on-site 
activities. However, NARI has numerous links with women’s groups and other stakeholders that 
are able to deliver NARI technologies in varied formal and informal ways. These are being 
resourced as and when appropriate.  

 
 

4. Lessons learnt or any other relevant observations as 

part of implementation  

The number of target sites and spread across the country with many difficult to access 
locations poses a considerable challenge for NARI to deliver according to what was outlined in 
the Action Design Document. While this was recognized to some extent in the design with 
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introduction of the concepts of “Pilot sites” vs “Outreach sites” with the latter to be serviced by 
established partners such as NGOs, CBOs, etc through their on-going programs, reality 
showed that nearly all NGOs that had been active during the recent 2015/2016 severe El Nino 
event were not active anymore in the sites. The major reason is their project based delivery 
mode that does not allow them in many cases to maintain ongoing services in their area of 
operation. Hence, the main contacts in all of the pilot sites and nearly all outreach sites that the 
Action team will continue to engage with are the Government Agricultural Services established 
through the District Administrations who require a lot of support and interactions. Some 
women’s groups are independent while others are closely linked to churches. These groups will 
be resourced with some plant material and a kit of information materials as appropriate. 
Flexibility in this approach will see considerable informal progress made in the desired outputs 
of the Action.  
 
Critical role of communication 
Communication is critical for the realisation of outputs and outcomes generally. At each location 
a simple communication survey has just been established – seeking gender disaggregated 
information on the use of phones for texts, calls, marketing of produce all the way through to 
use for email and facebook.  
 
Charging these phones is normally a substantial challenge in village settings. Our intention is to 
resource the pilot and some outreach sites with solar panel, battery, and controller to allow 
charging and some LED lights.  
 
During training of trainer workshops participants were very keen to learn basics of wiring and 
calculations required for their small solar installations. Notes printed for the TOT in May 2019 
are available here – https://gutpela-png-gaden.net/library/record/view/id/97. 
 
Phones or tablets provided to the TOT’s have email accounts established. As we continue to 
interact through visits, our staff will ensure that email issues are sorted so that communication 
continues to improve. 
 
 
 
 

5. Financial Report 

The last monthly financial report ending 30 June 2019 is provided.  
 

https://gutpela-png-gaden.net/library/record/view/id/97
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6. Appendices 

6.1 Example of a draft MOA 

MEMORANDUM OF UNDERSTANDING 

Between 

 

 

 

 

NATIONAL AGRICULTURAL RESEARCH INSTITUTE (NARI) 

And 

 

 

BALI-WITU LOCAL LEVEL GOVERNMENT (BWLLG) 

And 

 

 

 

 

WEST NEW BRITAIN PROVINCIAL GOVERNMENT (WNBPG) 

 

on 

Collaborative implementation of the EU funded Climate Change Adaptation 
Project on Strengthening food production capacity and resilience to drought on 

vulnerable communities 
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PREAMBLE 
 
This Memorandum of Understanding (MoU), which is non-legally binding, jointly 
developed by the National Agricultural Research Institute, Bali-Witu Local Level 
Government and West New Britain Provincial Government expresses the 
understanding between: 

(1) The National Agricultural Research Institute (NARI); 

(2) Bali-Witu Local Level Government (BWLLG); and 

(3) West New Britain Provincial Government (WNBPG). 

 

1. PURPOSE 
This understanding is based on the following purpose; 

 
To facilitate an enabling environment for collaborative execution of Climate Change 
Adaptation on Strengthening food production capacity and resilience to drought on 
vulnerable communities in the Bali-Witu Local Level Government. 
 

 

1. BACKGROUND  
 

(a)  NATIONAL AGRICULTURAL RESEARCH INSTITUTE (NARI) 
 
NARI is a statutory public Agricultural Research Institute engaged in research to 
promote innovative agricultural development of the smallholder sector in Papua New 
Guinea through scientific research, knowledge creation and information exchange. It 
has strategic objective of accomplishing enhanced productivity, efficiency, stability and 
sustainability of the smallholder agriculture sector so as to contribute to the improved 
welfare of rural families and communities who depend wholly or partly on agriculture 
for their livelihoods. 
 
NARI is implementing the European Union funded project on ‘’Strengthening food 
production capacity and the resilience to drought of vulnerable communities”. This is a 
4-year agriculture for development project targeting selected LLGs from Districts 
assessed in Category 4 and 5 of worst affected areas in the 2015/16 El Nino event. 
The project will specifically target to strengthen the adaptive capacity of 16-24 LLGs 
across 11 provinces to respond with appropriate agricultural technologies and 
strategies to abiotic stresses arising from seasonal weather patterns and climate 
change and impacting on /agricultural productivity. Part of the implementation 
modalities is to seek partnerships with local NGOs and Government organisations to 
draw on their local expertise and comparative advantage to implement specific 
activities in the targeted sites. 
 
Through this MoU, it is expected that NARI will support Bali-Witu LLG and West New 
Britain Provincial Government through their existing programmes to take ownership, 
deliver, and sustain the project in the communities throughout the Bali-Witu LLG. 
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(b)  BALI-WITU LOCAL LEVEL GOVERNMENT (BWLLG) 
Bali-Witu LLG is one of the 6 LLGs in Talasea District of West New Britain province and 
has 7 wards with a total population of 17,650 people (2015 relief distribution population 
census). 
The BWLLG has two organizational structures which include the political which is 
represented by Ward Councillors and headed by the President. The other is the 
Administration which is headed by a LLG Manager and support staff to administer 
projects and developments from the District/Province and other partners to the 
communities. In the past, the BWLLG have partnered with AusAID, EU and NGOs, etc 
through the West New Britain Provincial Government to address projects on climate 
change, water and sanitation, environmental issues, Land-use and economic 
developments. 
This project is aligned with the BWLLG Plan and will also enhance the LLG’s existing 
roles and responsibilities in addressing climate change and related issues throughout 
the communities. 

 
 
(c)  WEST NEW BRITAIN PROVINCIAL GOVERNMENT 

West New Britain Province has a land mass of 20, 387 square kilometres with a total 
population of 264,264 (2011 census). It has two districts namely Kandrian-Gloucester 
and Talasea with 11 LLGs and currently administered from the Provincial Headquarters 
in Kimbe. The Province also has three political representatives at the National 
Government level. The Provincial Government plays an important role in the 
management of the people and their resources. It continues supporting and maintaining 
the National, Provincial, District, LLG and Ward functions in terms of policies, finance, 
human resources, economic developments, infrastructures, various donor projects, etc.   
The West New Britain Provincial Government sees this project as an opportunity to 
enhance their existing plans for Bali-Witu LLG. Lessons learn from this project will be 
improved and replicated in other 10 LLGs within the province. 

 
 
2. DEFINITIONS (OF THE AGREEMENT) 
 

2. In this MoU: 
 

(a) “Activities” means any project activity that is identified and funded for under 
the project, that needs to be implemented to achieve outcomes; 

(b) “NARI” means the National Agricultural Research Institute and the lead 
partner 

(c) “BWLLG” means Bali-Witu Local Level Government, and Partner 1 
(d) “WNBPG” means West New Britain Provincial Government, and Partner 2 
(e) “MoU” means Memorandum of Understanding and it specifically refers to this 

document 
(f) “Parties” refers to partners (NARI, BWLLG, WNBPG) identified in this MoU 
(g) “AusAID” means Australian Agency for International Development. 
(h) “EU” means European Union. 
(i) “NGOs” means Non-Government Organisations. 
(j) “Project” refers to the Climate Change Adaptation Project on Strengthening 

food production capacity and resilience to drought on vulnerable 
communities funded by the European Union (EU) and Implemented by the 
National Agricultural Research Institute (NARI) 
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3. PARTNER ROLES & RESPONSIBILITIES 

 
3.1 NARI’s roles and responsibilities 

 
NARI, as the Implementing Lead Project Partner shall; 
 

a) Provide technical and financial support for the following activities:  
b) Facilitate and conduct four learning events which include: Management on 

livestock (pigs) and poultry (village chickens and ducks); Post-harvest and 
food processing of food crops, fruits and nuts; Nursery management; and 
Improved Pest Management to 40 champion farmers (target of 50% women). 
 Provide hard and electronic copies of information materials on climate smart 
technologies and other relevant information to Unea High School and Bali-
Witu LLG. See attached list. 

c) Support construction of a Nursery facility at Unea High School (approx. 
10mx5m) 

d) Re-stocking of the existing crop multiplication block in Kapore, Kimbe with 
preferred planting material as advised by the WNB DAL Centre officer at 
Kapore; 

e) Establishment of 0.5 hectare multiplication block and and provision of 
sufficient planting material for preferred crops as advised by the Bali-Witu 
LLG assigned officer to be planted in the 0.5 hectare multiplication block. 

f) Support construction of a standard poultry breeding unit (approx 8x4m) and 
provision of 10 village chicken and 10 ducks each to Bali-Witu LLG and 
Kapore DAL Centre as breeding stock. 

g) Provide breeding stock of 200 village chickens and 200 ducklings to Bali-Witu 
LLG who will then distribute to the champion farmers attending training on 
livestock management. 

h) Conduct quarterly assessment and monitoring of the project implementation 
schedule and progress. 

i) Share data, reports and information of the project with its partners. 
 

 
4.1 Bali-Witu LLG, as Partner 1 shall: 

 
a) Provide land for the 0.5 hectare multiplication block, the Nursery and the 

poultry facilities. 
b) Allocate and provide support staff with in-kind contribution (such as 

transport, labour, materials, etc) to implement the project. 
 Manage and administer the project implementation, especially preparation 
and maintenance of the multiplication block, managing the nursery facilities 
and organising delivery of planting materials. Also distribution of chickens 
and ducks to champion farmers. 

c) Reprint and distribute all hard and electronic copies of climate change and 
other relevant information provided by NARI to all Primary and Vocational 
Schools throughout Bali-Witu LLG. (See attached list). The cost will be met 
by the LLG as part of its contribution to the project. 

d) Select 40 champion farmers (target of 50% women) to participate in the four 
trainings which include: Management on livestock (pigs) and poultry (village 
chickens and ducks); Post-harvest and food processing of food crops, fruits 
and nuts; Nursery management; and Improved Pest Management. Also 
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organise logistics (such as transport, accommodations and venues) for 
trainings. 

e) Distribute all planting materials from the multiplication block and nursery at 
Unea High School to the champion farmers (targeting two women and two 
men from each of nine wards) and communities within Bali-Witu LLG. See 
attached list. 

f) Select materials from hard-wares and provide quotations to NARI for direct 
payments to service providers for the construction of the Nursery facility and 
Water system as per standard desing supplied by NARI; and also 
preparations & distribution of planting materials to champion farmers and 
communities. 

g) Submit quarterly and final project reports to NARI. 
h) Share data, reports and information generated from this project with NARI. 
i) Initiate follow-on activities within the LLG planning and budgeting process. 

 
 

     4.2 West New Britain Provincial Government, as Partner 2 shall: 
 

a) Ensure associated divisions and stakeholders assist the LLG in terms of 
skilled technical officers and in-kind in implementing the project successfully. 

b) Manage and administer the implementation, especially preparation and 
maintenance of the multiplication block at Kapore. 

 
6) Joint commitments of the parties 
The parties will jointly undertake; 

a) To carry-out the activities under this project; 
 

i) NARI as the overall lead partner to provide financial and technical 
support to execute the activities. 

ii) Bali-Witu LLG to manage, mobilise and execute the activities.  
iii) WNBPG to provide enabling environment for execution of the 

activities. 
b) To carry out or facilitate training and participation of farmers and communities in 

the identified sites; 
c) Each party will keep each other updated on any new events or projects being 

planned in the district and LLG. 
 

7) CONTINGENCY MANAGEMENT 
 

a) If required NARI will work with the Parties in this MoU to resolve any disputes, 

claims or compensation from individuals, groups or organization in relation to 

Land used for project work. 

b) If required, a third party can be approached for assistance in resolving the issue 

if any. 

 
8) INSPECTION 

 
a) At reasonable intervals and upon being provided with reasonable notice, the 

Parties will allow representative(s) of the other Party access to the project sites 
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to inspect the project(s) and the project activities including regular joint 
inspections. 

b) Report would be prepared and circulated after each visit to keep each Party 
informed about the development and progresses related to the activity after the 
visit. 

 
9) CONSULTATION 
 

a) Consultation meetings will be held between the parties on a mutually convenient 
date and venues for the purpose of 

b) Planning and coordinating the cooperation under this MoU; and 
c) Discussing and consultation on any other matter relating to the terms of this 

MoU and/or health related discussions and coordination; 
d) And will endeavour in a spirit of corporation and mutual trust to resolve any 

difficulties and misunderstandings which may arise. 
 
10)  FINANCIAL COMMITMENTS 
 

a) All project site activity funds will be managed by NARI. 
b) Payment for goods and services will be made directly to suppliers on quotations 

or invoices submitted by Bali-Witu LLG for approved budgeted activities. 
c) Partner staff supporting implementation of activities on location at Bali-Witu LLG 

during visits by NARI will be paid day allowances to NARI project rates for local 
staff;  

d) No additional incidental costs will be incurred without consent from NARI and no 
other sub-contractual obligations will be tendered. 

e) Minor incidental costs not exceeding K500.00 incurred during implementation of 
site activities may be borne by each of the Partners concerned. 
 

11)  REPORTS AND REVIEWS 
 

a) Quarterly, six monthly and annual project progress reports of the implemented 

under this MoU will be prepared jointly by the project collaborators and copies 

submitted to all parties. 

b) Any review of MoU should be done within the first six months of the implantation 

period, reflecting the project activities. 

c) Any joint field visit or visit by any party under this MoU would be complemented 

by a report within two weeks and supported by relevant data. The reports can be 

prepared using reporting templates developed by NARI. 

 
12)  INTELLECTUAL PROPERTY RIGHTS 

a) NARI, BWLLG and WNBPG will recognize each other’s Intellectual Property 
Rights and formally request permission for usage in conjunction with works 
under this MoU. 

b) As a public research institution, NARI is allowed to use data generated from the 
project interventions and demonstrations for preparing publications for the 
general public as well as the scientific community. 

 
13)  DURATIONS 
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a) The agreement will take effect as of the date of its signing up to the 30th Day of 
April, 2020. 

b) Under a circumstance where either one on the parties wishes to withdraw from 
the agreement; a three months notice should be given to sort out any 
outstanding matters. 

c) By signing this Agreement, all parties have agreed to terms and conditions as 
specified above. 

 
14)  AMENDMENTS 

This MoU may be amended in consultation with either parties or one party giving the 
other 3 months notice of Amendment. 
 

15)  INDEMNITY 
 

a) In the event of a time clash between a joint project under this MoU and each 
party’s own separate project(s) (not under this MoU) the later will take 
precedence over the former and for which the party concerned must not be held 
accountable for any loss of inconvenience in the activities of the agreed project. 
A minimum of a month’s notice would be given to avoid disruptions and allow 
time for rescheduling the planned activities; 

b) Either party would be responsible for their own staff member(s) and will at no 
stage take responsibility (financial or otherwise) for the following for each other’s 
staff (whilst doing work under NARI/Project/Activity); 

 
j) Any illnesses or accidents and injuries; 
ii) Any cost for medical fees, deaths and related fees; 
iii)  Any additional cost for jobs not authorised and or agreed by the parties in this 

MoU; 
iv)  Any vehicle or office or any other equipment maintenance costs. 

 
AGREEMENT 

 
NARI REPRESENTATIVE                                          
................................... 
Dr Sergie Bang 
Director General 
 
BALI-WITU LLG REPRESENTATIVE                                          
................................... 
Hon Raphael Divu (MPA) 
President 
 
TALASEA DISTRICT DEVELOPMENT AUTHORITY REPRESENTATIVE 
................................... 
Hon Francis Maneke (MP) 
Chairman  
 
WEST NEW BRITAIN PROVINCIAL GOVERNMENT REPRESENTATIVE 
................................... 
Hon Sasindran Muthuvel (MP)  
Governor, West New Britain Province.  
Date:  ............................................ 
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6.2 Training of Trainer report covering Dec 2018, May 2019 

Sent as a separate document 
 
 

6.3 Report from Communications Consultant, Dr D. Askin 

Sent as a separate document. 
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6.4 List of crop varieties received from CePaCT, Fiji 

Crop 
Scientific 
Name 

New 
CePaCT 
ACC # Variety Name Origin Comments 

Yam  D. alata DA/NGA/001 Tda 98/01174 Nigeria 
Anthracnose 
tolerant 

Yam  D. alata DA/PNG/015 Mui (female) Papua New Guinea 
Good yield & eating 
qualities 

Yam  D. alata DA/PNG/019 Kisi  Papua New Guinea 
Good yield & eating 
qualities 

Yam  D. alata 
DA/VUT/016 

Unknown Vanuatu 
Anthracnose 
tolerant 

Yam  D. alata 
DA/VUT/031 

Unknown Vanuatu 
Anthracnose 
tolerant 

Yam  D. alata 
DA/VUT/035 

Unknown Vanuatu 
Anthracnose 
tolerant 

Yam  D. alata 
DA/VUT/061 

Tumas Vanuatu 
Good yield & eating 
qualities 

Yam  D. alata 
DA/VUT/072 

Red tumas Vanuatu 
Good yield & eating 
qualities 

Yam  D. alata 
DA/VUT/075 

Makila Vanuatu 
Good yield & eating 
qualities 

Yam  D. alata 
DA/VUT/077 

Nowaneum Vanuatu 
Good yield & eating 
qualities 

            

Sweet potato I.batatas IB/SLB/020 WV5  Solomon Islands 
Salt & drought 
tolerant 

Sweet potato I.batatas IB/SLB/028 Toni Solomon Islands 
Salt & drought 
tolerant 

Sweet potato I.batatas IB/JPN/002 Konganensengan Japan Drought tolerant 

Sweet potato I.batatas IB/PRI/001 Bungsbunny Puerto Rico Drought tolerant 

Sweet potato I.batatas IB/COK/001 Finlay Cook Islands Drought tolerant 

Sweet potato I.batatas IB/PER/050 Unknown Peru Purple fleshed 

Sweet potato I.batatas IB/PER/051 Unknown Peru Purple fleshed 

Sweet potato I.batatas IB/PER/052 Corazon Morado Peru Purple fleshed 

Sweet potato I.batatas IB/ECU/002 Morado Peru Purple fleshed 

Sweet potato I.batatas IB/BOL/002 Morado Bolivia Purple fleshed 

Sweet potato I.batatas IB/JPN/001 Okinawa purple Japan Purple fleshed 

Sweet Potato I.batatas IB/PER/027 Unknown Peru Orange fleshed 

Sweet Potato I.batatas IB/PER/036 Unknown Peru Orange fleshed 

Sweet Potato I.batatas IB/PER/037 Unknown Peru Orange fleshed 

Sweet Potato I.batatas IB/PER/038 Unknown Peru Orange fleshed 

Sweet Potato I.batatas IB/PER/044 Unknown Peru Orange fleshed 

            

Cassava  M.esculenta ME/COL/001 CM 6740-7** Columbia Acid soil tolerant 

Cassava  M.esculenta ME/COL/003 CM 7514-7** Columbia Drought tolerant 

Cassava  M.esculenta ME/COL/004 CM 2772-3 Columbia Acid soil tolerant 

Cassava  M.esculenta ME/COL/005 CM 2772-3 Columbia Acid soil tolerant 

Cassava  M.esculenta ME/FJI/001 Yassawa Vulatolu Fiji 
Salt & drought 
tolerant 

            

Banana  Musa spp. MS/AUS/003 High Noon Australia 
Salt & drought 
tolerant 

Banana  Musa spp. MS/AUS/013 Robusta Australia 
Salt & drought 
tolerant 

Banana  Musa spp. MS/GLP/001 Pisang Ceylan Guadeloupe Salt & drought 
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(Mysore) tolerant 

Banana  Musa spp. MS/BDI/001 Grande Naine Burundi 
High yielding: good 
desert banana 

Banana  Musa spp. MS/THA/002 Yangambi KM 5 Thailand 
Tolerant to 
nematode 

Banana  Musa spp. MS/HND/004 FHIA 17 Honduras 
Salt & drought 
tolerant 

Banana  Musa spp. MS/TWN/001 GCTCV-215 Taiwan 
Fusarium Wilt TR4 
Resistant 

Banana  Musa spp. MS/TWN/005 Formosana Taiwan 
Fusarium Wilt TR4 
Resistant 

Xanthosoma 

X. 
sagittifolium XS/TON/001 Talo Kape Tonga Drought tolerant 

Pineapple A. comosus AC/USA/002 White Jade USA 
Sweet and low 
acidity  

Pineapple A. comosus AC/USA/004 63-759 USA 
Sweet and low 
acidity  

      



 

21 

6.5 Report on the first visit of the Water Management Expert 

 
Sent as separate file 
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6.6 List of planting material provided to participants of TOT workshops 

Name Organization Position Location Crop Trait(s) range Qty/volume 
Date 
distributed 

Iso Angapese Kome LLG 

Rural 
Development 
Officer 

Menyamya 
station 

Sweetpotato (7 
varieties) 

Early maturing, 
drought tolerant, 
Orange flesh  350 vines (10 per var.) Mar-19 

        
Cassava (4 
varieties) 

Lowland low cyanide, 
drought tolerant 

800 cuttings (200 per 
var.) Mar-19 

        Taro (4 varieties) 
TLB resistant, High 
yielding 

100 suckers (25 per 
var.) Mar-19 

        
Yam (Rotundata 
African yam) Drought tolerant 25Kgs Mar-19 

Jack Govara Watut LLG 

Rural 
Development 
Officer 

Watut 
station 

Sweetpotato (7 
varieties) 

Early maturing, 
drought tolerant, 
Orange flesh  350 vines (10 per var.) Apr-19 

        
Cassava (4 
varieties) 

Lowland low cyanide, 
drought tolerant 

800 cuttings (200 per 
var.) Apr-19 

        
TLB resistant, High 
yielding 

TLB resistant, High 
yielding 

100 suckers (25 per 
var.) Apr-19 

        Drought tolerant Drought tolerant 25Kgs Apr-19 

Pirepa Muta Selepet LLG 

Rural 
Development 
Officer 

Kabwum 
station 

Sweetpotato (16 
varieties) 

Early maturing, 
drought tolerant, cold 
tolerant, orange flesh 2400 vines Jul-19 

        
Cassava (7 
varieties) 

Low/highland, low 
cyanide, drought 
tolerant 950 cuttings Jul-19 

        Taro (4 varieties) 
TLB resistant, High 
yielding 80 suckers Jul-19 

        
Yam (Rotundata 
African yam) Drought tolerant 100 miniset Jul-19 

Benny Kium 

Nayudos 
(Teptep) 
LLG) 

Rural 
Development 
Officer Nayudos 

Sweetpotato (1 
variety) 

Early maturing, 
Orange flesh 2 tubers Dec-18 

        Taro (4 varieties) 
TLB resistant, High 
yielding 20 suckers Dec-18 

        
Yam (Rotundata 
African yam) Drought tolerant 3kg Dec-18 
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??? 
Astrolobe 
Bay LLG 

Rural 
Development 
Officer   

Sweetpotato (1 
variety) 

Early maturing, 
Orange flesh  2 tubers Dec-18 

        Taro (4 varieties) 
TLB resistant, High 
yielding 20 suckers Dec-18 

        
Yam (Rotundata 
African yam) Drought tolerant 3kg Dec-18 

??? Almami LLG 

Rural 
Development 
Officer   

Sweetpotato (1 
variety) 

Early maturing, 
Orange flesh  2 tubers Dec-18 

        Taro (4 varieties) 
TLB resistant, High 
yielding 20 suckers Dec-18 

        
Yam (Rotundata 
African yam) Drought tolerant 3kg Dec-18 

??? 
Wewak Rural 
LLG 

Rural 
Development 
Officer   

Sweetpotato (1 
variety) 

Early maturing, 
Orange flesh  2 tubers Dec-18 

        Taro (4 varieties) 
TLB resistant, High 
yielding 20 suckers Dec-18 

        
Yam (Rotundata 
African yam) Drought tolerant 3kg Dec-18 

Joe Guaf and 
a lady??? 

Vanimo 
PDAL 

Rural 
Development 
Officer   

Sweetpotato (1 
variety) 

Early maturing, 
Orange flesh  2 tubers Dec-18 

        Taro (4 varieties) 
TLB resistant, High 
yielding 20 suckers Dec-18 

        
Yam (Rotundata 
African yam) Drought tolerant 3kg Dec-18 

  
Telefomin 
LLG 

Agriculture 
Program 
Manager   

Sweetpotato (1 
variety) 

Early maturing, 
Orange flesh  2 tubers Dec-18 

        Taro (4 varieties) 
TLB resistant, High 
yielding 20 suckers Dec-18 

        
Yam (Rotundata 
African yam) Drought tolerant 3kg Dec-18 

Justin Taper Baptist Union 
BUPNG Officer 
Telefomin   

Sweetpotato (1 
variety) 

Early maturing, 
Orange flesh  2 tubers Dec-18 

        Taro (4 varieties) 
TLB resistant, High 
yielding 20 suckers Dec-18 
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Yam (Rotundata 
African yam) 

TLB resistant, High 
yielding 3kg Dec-18 

Thecla Kanau 
& Paul Jete Pobuma LLG 

Rural 
Development 
Officer   

Sweetpotato (6 
varieties) 

Early maturing, 
drought tolerant, 
Orange flesh  60 vines May-19 

        
Cassava (4 
varieties) 

Lowland low cyanide, 
drought tolerant 40 cuttings May-19 

        Taro (4 varieties) 
TLB resistant, High 
yielding 40 suckers May-19 

        
Yam (Rotundata 
African yam) Drought tolerant 2-3kg May-19 

        
Rice (4 lowland 
varieties) 

High yielding, BPH 
tolerant 4kg May-19 

        Lima bean Vigorous habit 10 seeds May-19 

        Lablab bean Vigorous habit 10 seeds May-19 

Samuel 
Tauwriesa 

Samarai-
Mararua 

Rural 
Development 
Officer   

Sweetpotato (6 
varieties) 

Early maturing, 
drought tolerant, 
Orange flesh  60 vines May-19 

        
Cassava (4 
varieties) 

Lowland low cyanide, 
drought tolerant 40 cuttings May-19 

        Taro (4 varieties) 
TLB resistant, High 
yielding 40 suckers May-19 

        
Yam (Rotundata 
African yam) Drought tolerant 2-3kg May-19 

        
Rice (4 lowland 
varieties) 

High yielding, BPH 
tolerant 4kg May-19 

        Lima bean Vigorous habit 10 seeds May-19 

        Lablab bean Vigorous habit 10 seeds May-19 

Annie Gima 
Huhu LLG, 
Alotau 

Rural 
Development 
Officer   

Sweetpotato (6 
varieties) 

Early maturing, 
drought tolerant, 
Orange flesh  60 vines May-19 

        
Cassava (4 
varieties) 

Lowland low cyanide, 
drought tolerant 40 cuttings May-19 

        Taro (4 varieties) 
TLB resistant, High 
yielding 40 suckers May-19 

        
Yam (Rotundata 
African yam) Drought tolerant 2-3kg May-19 
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Rice (4 lowland 
varieties) 

High yielding, BPH 
tolerant 4kg May-19 

        Lima bean Vigorous habit 10 seeds May-19 

        Lablab bean Vigorous habit 10 seeds May-19 

Beriria Ninhili Rigo Inland 

Rural 
Development 
Officer   

Sweetpotato (6 
varieties) 

Early maturing, 
drought tolerant, 
Orange flesh  60 vines May-19 

        
Cassava (4 
varieties) 

Lowland low cyanide, 
drought tolerant 40 cuttings May-19 

        Taro (4 varieties) 
TLB resistant, High 
yielding 40 suckers May-19 

        
Yam (Rotundata 
African yam) Drought tolerant 2-3kg May-19 

        
Rice (4 lowland 
varieties) 

High yielding, BPH 
tolerant 4kg May-19 

        Lima bean Vigorous habit 10 seeds May-19 

        Lablab bean Vigorous habit 10 seeds May-19 

Sega Goruna Rigo Coast 

Rural 
Development 
Officer   

Sweetpotato (6 
varieties) 

Early maturing, 
drought tolerant, 
Orange flesh  60 vines May-19 

        
Cassava (4 
varieties) 

Lowland low cyanide, 
drought tolerant 40 cuttings May-19 

        Taro (4 varieties) 
TLB resistant, High 
yielding 40 suckers May-19 

        
Yam (Rotundata 
African yam) Drought tolerant 2-3kg May-19 

        
Rice (4 lowland 
varieties) 

High yielding, BPH 
tolerant 4kg May-19 

        Lima bean Vigorous habit 10 seeds May-19 

        Lablab bean Vigorous habit 10 seeds May-19 

Elsie Uriah & 
Thomas 
Mitase 

Malalaua 
LLG, Gulf 

 
  

Sweetpotato (6 
varieties) 

Early maturing, 
drought tolerant, 
Orange flesh  60 vines May-19 

 
  

 
  

Cassava (4 
varieties) 

Lowland low cyanide, 
drought tolerant 40 cuttings May-19 

    
 

  Taro (4 varieties) 
TLB resistant, High 
yielding 40 suckers May-19 
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Yam (Rotundata 
African yam) Drought tolerant 2-3kg May-19 

    
 

  
Rice (4 lowland 
varieties) 

High yielding, BPH 
tolerant 4kg May-19 

    
 

  Lima bean Vigorous habit 10 seeds May-19 

    
 

  Lablab bean Vigorous habit 10 seeds May-19 

Matthew 
Poieneu NARI Kerevat 

 
  

Sweetpotato (6 
varieties) 

Early maturing, 
drought tolerant, 
Orange flesh  60 vines May-19 

    
 

  
Cassava (4 
varieties) 

Lowland low cyanide, 
drought tolerant 40 cuttings May-19 

    
 

  Taro (4 varieties) 
TLB resistant, High 
yielding 40 suckers May-19 

    
 

  
Yam (Rotundata 
African yam) Drought tolerant 2-3kg May-19 

        
Rice (4 lowland 
varieties) 

High yielding, BPH 
tolerant 4kg May-19 

        Lima bean Vigorous habit 10 seeds May-19 

        Lablab bean Vigorous habit 10 seeds May-19 

Gena Kawale NARI Laloki     
Sweetpotato (6 
varieties) 

Early maturing, 
drought tolerant, 
Orange flesh  60 vines May-19 

        
Cassava (4 
varieties) 

Lowland low cyanide, 
drought tolerant 40 cuttings May-19 

        Taro (4 varieties) 
TLB resistant, High 
yielding 40 suckers May-19 

        
Yam (Rotundata 
African yam) Drought tolerant 2-3kg May-19 

        
Rice (4 lowland 
varieties) 

High yielding, BPH 
tolerant 4kg May-19 

        Lima bean Vigorous habit 10 seeds May-19 

        Lablab bean Vigorous habit 10 seeds May-19 

Enoch Nukvue 
& Evah 
Pegetsi Bali Vitu LLG     

Sweetpotato (6 
varieties) 

Early maturing, 
drought tolerant, 
Orange flesh  60 vines May-19 

        
Cassava (4 
varieties) 

Lowland low cyanide, 
drought tolerant 40 cuttings May-19 
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        Taro (4 varieties) 
TLB resistant, High 
yielding 40 suckers May-19 

        
Yam (Rotundata 
African yam) Drought tolerant 2-3kg May-19 

        
Rice (4 lowland 
varieties) 

High yielding, BPH 
tolerant 4kg May-19 

        Lima bean Vigorous habit 10 seeds May-19 

        Lablab bean Vigorous habit 10 seeds May-19 

Michael Ravai DAL Goilala     
Sweetpotato (6 
varieties) 

Early maturing, 
drought tolerant, 
Orange flesh  60 vines May-19 

        
Cassava (4 
varieties) 

Lowland low cyanide, 
drought tolerant 40 cuttings May-19 

        Taro (4 varieties) 
TLB resistant, High 
yielding 40 suckers May-19 

        
Yam (Rotundata 
African yam) Drought tolerant 2-3kg May-19 

        
Rice (4 lowland 
varieties) 

High yielding, BPH 
tolerant 4kg May-19 

        Lima bean Vigorous habit 10 seeds May-19 

        Lablab bean Vigorous habit 10 seeds May-19 

Mark Bosco 
Isai 

Central 
Provincial 
DAL     

Sweetpotato (6 
varieties) 

Early maturing, 
drought tolerant, 
Orange flesh  60 vines May-19 

        
Cassava (4 
varieties) 

Lowland low cyanide, 
drought tolerant 40 cuttings May-19 

        Taro (4 varieties) 
TLB resistant, High 
yielding 40 suckers May-19 

        
Yam (Rotundata 
African yam) Drought tolerant 2-3kg May-19 

        
Rice (4 lowland 
varieties) 

High yielding, BPH 
tolerant 4kg May-19 

        Lima bean Vigorous habit 10 seeds May-19 

        Lablab bean Vigorous habit 10 seeds May-19 

 


